ICPP Project

Meeting report

A loving home for every child

Meeting report 2

Owner	**Rîmbu Ion**
Document title and version	**Meeting Minutes**
Date and the time of the meeting	**02.10.2026**
Project reference	**Privacy Hub**
Meeting place	**Universitatea UTM**

Recipients

Attended the meeting?	Owner	Group	E-mail
	Rîmbu Ion	SD-262	ion.rimbu@stud.fcim.utm.md
	Moraru Maxim	SD-261	maxim.moraru@stud.fcim.utm.md
	Pușcașu Maxim	SD-261	maxim.puscasu@stud.fcim.utm.md
	Naco Artiom	SD-262	artiom.naco@stud.fcim.utm.md
	Brumă Liviu	SD-262	liviu.bruma@stud.fcim.utm.md
	Sîrbu Nicolae	SD-262	nicolae.sirbu@stud.fcim.utm.md

Table of Contents

Objectives of the meeting 3
Agenda 3
Discussion points 3
Refer to the action register for the complete list of actions. 4
Decisions 4
Next meetings 4

Objectives of the meeting

What are the objectives set for this meeting? Why did you gather these members in this place on that day?
Define, evaluate, and select the primary project proposal for development. *Distribute roles, responsibilities, and initial project tasks among team members.*

Agenda

Previous agenda
Welcome & Meeting Objectives Final idea evaluation Task Distribution

Discussion points

Subjects discussed in the meeting
Subject 1: Smart Traffic Light System Summary of discussions: Rejected because the concept was deemed too easy to implement and lacked sufficient technical challenge for the project scope. **Subject 2: Privacy Hub** Summary of discussions: Selected as the final project idea. The team agreed it was fine, well-balanced in scope, and offered strong practical utility. **Subject 3: Room Availability & Classroom Scheduling Application** Summary of discussions: Rejected because it was too easy to build and no one would really need it or use it in practice. **Subject 4: Task Allocation & Role Assignment** Discussed the division of work for the Privacy Hub project, specifically assigning team responsibilities for creating the Gantt chart, gathering software information, building the prototype, writing the meeting minutes report, drafting the main project report, and preparing the PPT presentation.

Actions

	TASK	ASSIGNED	PROGRESS
6	**Phase 1**		
7	Elaborarea ideiei	Toata echipa	100%
8	Diagrama gantt	Rîmbu Ion	10%
9	Colectarea informației	Brumă Liviu	0%
10	Prototipul	Pușcașu Maxim	0%
11	Raportul principal	Moraru Maxim	0%
12	Prezentarea PPT	Sîrbu Nicolae + Naco Artiom	0%
13	Raportul meetingurilor nr1	Rîmbu Ion + Naco Artiom	100%
14	Raportul meetingurilor nr2	Rîmbu Ion + Naco Artiom	100%
15	Raportul meetingurilor nr3	Rîmbu Ion + Naco Artiom	0%
16	Raportul meetingurilor nr4	Rîmbu Ion + Naco Artiom	0%
17	Raportul meetingurilor nr5	Rîmbu Ion + Naco Artiom	0%

Refer to the action register for the complete list of actions.

Decisions

Taken decisions and recommendations
Final Project Selection: Agreed to proceed with Subject 2: Privacy Hub (PrivacyPack) as the official project. Tasks were distributed among team members.

Next meetings

Dates and places of the next meetings if they have been defined
16.10.2026