ICPP Project

Meeting report

A loving home for every child

Meeting report 5

Owner	**Rîmbu Ion**
Document title and version	**Meeting Minutes**
Date and the time of the meeting	**13.11.2026**
Project reference	**Privacy Hub**
Meeting place	**Universitatea UTM**

Recipients

Attended the meeting?	Owner	Group	E-mail
	Rîmbu Ion	SD-262	ion.rimbu@stud.fcim.utm.md
	Moraru Maxim	SD-261	maxim.moraru@stud.fcim.utm.md
	Pușcașu Maxim	SD-261	maxim.puscasu@stud.fcim.utm.md
	Naco Artiom	SD-262	artiom.naco@stud.fcim.utm.md
	Brumă Liviu	SD-262	liviu.bruma@stud.fcim.utm.md
	Sîrbu Nicolae	SD-262	nicolae.sirbu@stud.fcim.utm.md

Table of Contents

Objectives of the meeting 3
Agenda 3
Discussion points 3
Refer to the action register for the complete list of actions. 4
Decisions 4
Next meetings 4

Objectives of the meeting

What are the objectives set for this meeting? Why did you gather these members in this place on that day?
Hold the final project meeting and verify that all project deliverables are ready. *Complete all the tasks that remained unfinished.*

Agenda

Previous agenda
Welcome & Meeting Objectives Final Readiness Check Completion of Remaining Tasks

Discussion points

Subjects discussed in the meeting
Subject 1: Final Readiness Check Summary of discussions: The team held a final meeting and analyzed whether everything was ready, going through each deliverable: the Gantt chart, the software information, the prototype, the meeting minutes, the main project report and the PPT presentation. **Subject 2: Completion of Remaining Tasks** Summary of discussions: All the tasks that remained unfinished were completed during the meeting, including the final corrections of the prototype, the reports and the presentation. **Subject 3: Final Deliverables** Summary of discussions: The Gantt chart, prototype, reports and PPT presentation were confirmed as complete and consistent with each other. The Privacy Hub project is ready.

Actions

5	TASK	ASSIGNED	PROGRESS
6	**Phase 1**		
7	Elaborarea ideiei	Toata echipa	100%
8	Diagrama gantt	Rîmbu Ion	100%
9	Colectarea informației	Brumă Liviu	100%
10	Prototipul	Pușcașu Maxim	100%
11	Raportul principal	Moraru Maxim	95%
12	Prezentarea PPT	Sîrbu Nicolae + Naco Artiom	90%
13	Raportul meetingurilor nr1	Rîmbu Ion + Naco Artiom	100%
14	Raportul meetingurilor nr2	Rîmbu Ion + Naco Artiom	100%
15	Raportul meetingurilor nr3	Rîmbu Ion + Naco Artiom	100%
16	Raportul meetingurilor nr4	Rîmbu Ion + Naco Artiom	100%
17	Raportul meetingurilor nr5	Rîmbu Ion + Naco Artiom	100%

Refer to the action register for the complete list of actions.

Decisions

Taken decisions and recommendations
Final meeting held; all project deliverables were reviewed and confirmed as ready. All remaining tasks were completed and the project is finished.

Next meetings

Dates and places of the next meetings if they have been defined
No further meetings are planned. The project is completed.