ICPP Project

Meeting report

A loving home for every child

Meeting report 3

Owner	**Rîmbu Ion**
Document title and version	**Meeting Minutes**
Date and the time of the meeting	**16.10.2026**
Project reference	**Privacy Hub**
Meeting place	**Universitatea UTM**

Recipients

Attended the meeting?	Owner	Group	E-mail
	Rîmbu Ion	SD-262	ion.rimbu@stud.fcim.utm.md
	Moraru Maxim	SD-261	maxim.moraru@stud.fcim.utm.md
	Pușcașu Maxim	SD-261	maxim.puscasu@stud.fcim.utm.md
	Naco Artiom	SD-262	artiom.naco@stud.fcim.utm.md
	Brumă Liviu	SD-262	liviu.bruma@stud.fcim.utm.md
	Sîrbu Nicolae	SD-262	nicolae.sirbu@stud.fcim.utm.md

Table of Contents

Objectives of the meeting 3
Agenda 3
Discussion points 3
Refer to the action register for the complete list of actions. 4
Decisions 4
Next meetings 4

Objectives of the meeting

What are the objectives set for this meeting? Why did you gather these members in this place on that day?
Review the progress of the tasks assigned to each team member for the Privacy Hub project. *Identify possible issues and plan the next steps of development.*

Agenda

Previous agenda
Welcome & Meeting Objectives Progress Review Next Steps Planning

Discussion points

Subjects discussed in the meeting
Subject 1: Gantt Chart & Project Timeline Summary of discussions: The Gantt chart was completed and reviewed by the team. The main phases, milestones and deadlines of the Privacy Hub project were confirmed. **Subject 2: Software Information Gathering** Summary of discussions: Progress on collecting information about open-source, privacy-respecting tools was presented. The tools are being grouped by operating system and use case, and the list is still being extended. **Subject 3: Prototype Development** Summary of discussions: The first version of the prototype was discussed, including the general structure of the application and the way users select tools to build their personalized software pack. Work on the core functionality continues. **Subject 4: Reports & PPT Presentation** Summary of discussions: The status of the meeting minutes, the main project report and the PPT presentation was reviewed. Drafts were started and will be updated as the project advances.

Actions

5	TASK	ASSIGNED	PROGRESS
6	**Phase 1**		
7	Elaborarea ideiei	Toata echipa	100%
8	Diagrama gantt	Rîmbu Ion	100%
9	Colectarea informației	Brumă Liviu	40%
10	Prototipul	Pușcașu Maxim	0%
11	Raportul principal	Moraru Maxim	0%
12	Prezentarea PPT	Sîrbu Nicolae + Naco Artiom	0%
13	Raportul meetingurilor nr1	Rîmbu Ion + Naco Artiom	100%
14	Raportul meetingurilor nr2	Rîmbu Ion + Naco Artiom	100%
15	Raportul meetingurilor nr3	Rîmbu Ion + Naco Artiom	100%
16	Raportul meetingurilor nr4	Rîmbu Ion + Naco Artiom	0%
17	Raportul meetingurilor nr5	Rîmbu Ion + Naco Artiom	0%

Refer to the action register for the complete list of actions.

Decisions

Taken decisions and recommendations
Progress of all assigned tasks was reviewed; no changes of roles were needed. Team members will continue working on their tasks until the next meeting.

Next meetings

Dates and places of the next meetings if they have been defined
30.10.2026