ICPP Project

Meeting report

A loving home for every child

Meeting report 1

Owner	**Rîmbu Ion**
Document title and version	**Meeting Minutes**
Date and the time of the meeting	**25.09.2026**
Project reference	**Privacy Hub**
Meeting place	**Universitatea UTM**

Recipients

Attended the meeting?	Owner	Group	E-mail
	Rîmbu Ion	SD-262	ion.rimbu@stud.fcim.utm.md
X	Moraru Maxim	SD-261	maxim.moraru@stud.fcim.utm.md
X	Pușcașu Maxim	SD-261	maxim.puscasu@stud.fcim.utm.md
	Naco Artiom	SD-262	artiom.naco@stud.fcim.utm.md
	Brumă Liviu	SD-262	liviu.bruma@stud.fcim.utm.md
	Sîrbu Nicolae	SD-262	nicolae.sirbu@stud.fcim.utm.md

Table of Contents

Objectives of the meeting 3
Agenda 3
Discussion points 3
Refer to the action register for the complete list of actions. 4
Decisions 4
Next meetings 4

Objectives of the meeting

What are the objectives set for this meeting? Why did you gather these members in this place on that day?
Brainstorming and validating the project idea

Agenda

Previous agenda
Welcome & Meeting Objectives Project Brainstorming & Pitches Evaluation & Selection

Discussion points

Subjects discussed in the meeting
Subject 1: Smart Traffic Light System Summary of discussions: Evaluated the concept of an adaptive traffic light system that regulates signal timings dynamically based on real-time road traffic density. **Subject 2: Privacy Hub** Summary of discussions: Evaluated build that allows users to discover, select, and compile personalized software packs of open-source, privacy-respecting tools and optimization utilities based on their operating system and use case. **Subject 3: Room Availability & Classroom Scheduling Application** Summary of discussions: Explored a scheduling application designed to organize timetables around room capacity and real-time availability (e.g., tracking occupied classrooms, scheduled courses, and assigned student groups across available rooms).

Actions

	TASK	ASSIGNED	PROGRESS
6	**Phase 1**		
7	Elaborarea ideiei	Toata echipa	65%
8	Diagrama gantt	Rîmbu Ion	0%
9	Colectarea informației	Brumă Liviu	0%
10	Prototipul	Pușcașu Maxim	0%
11	Raportul principal	Moraru Maxim	0%
12	Prezentarea PPT	Sîrbu Nicolae + Naco Artiom	0%
13	Raportul meetingurilor nr1	Rîmbu Ion + Naco Artiom	100%
14	Raportul meetingurilor nr2	Rîmbu Ion + Naco Artiom	0%
15	Raportul meetingurilor nr3	Rîmbu Ion + Naco Artiom	0%
16	Raportul meetingurilor nr4	Rîmbu Ion + Naco Artiom	0%
17	Raportul meetingurilor nr5	Rîmbu Ion + Naco Artiom	0%

Refer to the action register for the complete list of actions.

Decisions

Taken decisions and recommendations
No final decisions were reached during this session. The team held preliminary discussions on the project concepts.

Next meetings

Dates and places of the next meetings if they have been defined
02.10.2026