ICPP Project

Meeting report

A loving home for every child

Meeting report 4

Owner	**Rîmbu Ion**
Document title and version	**Meeting Minutes**
Date and the time of the meeting	**30.10.2026**
Project reference	**Privacy Hub**
Meeting place	**Universitatea UTM**

Recipients

Attended the meeting?	Owner	Group	E-mail
	Rîmbu Ion	SD-262	ion.rimbu@stud.fcim.utm.md
	Moraru Maxim	SD-261	maxim.moraru@stud.fcim.utm.md
	Pușcașu Maxim	SD-261	maxim.puscasu@stud.fcim.utm.md
	Naco Artiom	SD-262	artiom.naco@stud.fcim.utm.md
	Brumă Liviu	SD-262	liviu.bruma@stud.fcim.utm.md
	Sîrbu Nicolae	SD-262	nicolae.sirbu@stud.fcim.utm.md

Table of Contents

Objectives of the meeting 3
Agenda 3
Discussion points 3
Refer to the action register for the complete list of actions. 4
Decisions 4
Next meetings 4

Objectives of the meeting

What are the objectives set for this meeting? Why did you gather these members in this place on that day?
Review the progress achieved since the previous meeting. *Plan the remaining work required to finalize the project.*

Agenda

Previous agenda
Welcome & Meeting Objectives Progress Review Remaining Tasks Planning

Discussion points

Subjects discussed in the meeting
Subject 1: Gantt Chart & Project Timeline Summary of discussions: The Gantt chart was updated according to the actual progress. The deadlines remain on schedule. **Subject 2: Software Information Gathering** Summary of discussions: The collection of information is nearly finished. The team discussed the final selection and verification of the tools for each operating system and use case. **Subject 3: Prototype Development** Summary of discussions: The main functionality of the prototype was implemented, including browsing and selecting tools and compiling a personalized software pack. Testing and fixing the remaining issues are still in progress. **Subject 4: Reports & PPT Presentation** Summary of discussions: The main report is largely written, the structure and slides of the PPT presentation were prepared, and the meeting minutes are up to date.

Actions

5	TASK	ASSIGNED	PROGRESS
6	**Phase 1**		
7	Elaborarea ideiei	Toata echipa	100%
8	Diagrama gantt	Rîmbu Ion	100%
9	Colectarea informației	Brumă Liviu	90%
10	Prototipul	Pușcașu Maxim	50%
11	Raportul principal	Moraru Maxim	30%
12	Prezentarea PPT	Sîrbu Nicolae + Naco Artiom	15%
13	Raportul meetingurilor nr1	Rîmbu Ion + Naco Artiom	100%
14	Raportul meetingurilor nr2	Rîmbu Ion + Naco Artiom	100%
15	Raportul meetingurilor nr3	Rîmbu Ion + Naco Artiom	100%
16	Raportul meetingurilor nr4	Rîmbu Ion + Naco Artiom	100%
17	Raportul meetingurilor nr5	Rîmbu Ion + Naco Artiom	0%

Refer to the action register for the complete list of actions.

Decisions

Taken decisions and recommendations
Work on the prototype and documentation will continue. All remaining tasks must be completed before the final meeting.

Next meetings

Dates and places of the next meetings if they have been defined
13.11.2026